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DRAFT SHORT RESETTLEMENT PLAN 
 

A. Scope of Land Acquisition and Resettlement 
 
1. The Investment Program will optimize social and economic development in 15 
selected towns1 in Rajasthan through investments in urban infrastructure (water supply, 
sewerage and sanitation, solid waste management, urban drainage, and urban transport and 
roads), social infrastructure, and infrastructure support to cultural heritage. The Program will 
also provide policy reforms to strengthen urban governance, management, and support for 
urban infrastructure and services.2 This short resettlement plan (RP) has been prepared for 
the sewerage and sanitation sub-project in Sawai Madhopur. 
 
2. The sub-project in Sawai Madhopur includes: (i) laying of approximately 80.30 
kilometers (km) of sewage collection network and trunk mains; (ii) laying of approximately 
7.80 km of trunk main and outfall sewer; (iii) construction of 6,800 house service 
connections; (iv) construction of a 10 MLD capacity sewage treatment plant (STP) using the 
waste stabilization pond technology; and (v) construction of a pumping station and other 
ancillary facilities at the STP. The location of sub-project components is provided in Map 1. 
 
3. Sub-project design minimized land acquisition and resettlement impacts. The 
following works are in vacant government land: (i) STP, and (ii) intermediate sewage 
pumping station. House service connections will not have any resettlement impacts. The 
construction of trunk sewers will not have resettlement impacts because it will be undertaken 
within sufficient and vacant road rights-of-way (RoW) which is government land.  Appendix 1 
shows each sub-project component and expected resettlement impacts. While the 
construction of secondary and lateral sewers will not require permanent land acquisition as it 
will be undertaken within RoWs, due to limited RoWs, it can cause temporary disruptions.  
 
B. Socio-Economic Background  
 
4. To estimate the temporary impacts initially a series of transect walks were 
conducted; this was followed by a 100 percent census and a socio-economic survey 
conducted in the areas, where the works are to be done.  This was conducted with the help 
of a predesigned tool (Appendix 2).  The Census was conducted using a two page 
questionnaire with a battery of questions to address: 

• Name of respondent 
• Daily Income from the affected structure 
• Whether or not belongs to the under privileged / marginal class  
• Details of the Construction Package with Address and Chainage 
• Whether location is in urban, peri-urban or rural area 
• Type of loss : viz. Residential, Commercial, Kiosks etc 
• Whether the occupant of the structure is a squatter 
• Address of the structure 
• Whether the affected occupant holds a legal paper for occupancy 
• Whether the occupant has Ration Card & enlisted in Voter’s list 
• Description of the affected structure and its present use 
• Description of the affected structure within the RoW 
• Parallel Distance of the affected structure along the RoW 
• Perpendicular Distance of the affected structure from the Centre line 
• Type of construction of the structure for Roof, Walls, Floor & boundary   

                                                 
1  Particularly district headquarters and towns with significant tourism potential. 
2  The assistance will be based on the State-level framework for urban reforms, and institutional and governance 

reforms recommended by the Government of India through the Jawaharlal Nehru National Urban Renewal 
Mission and Urban Infrastructure Development Scheme for Small and Medium Towns. 
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5. A Socio-economic Survey on 20% of the occupants of the affected structures was 
conducted as per the requirements after the completion of Census survey in the stretches of 
impact of the proposed construction package. This was done with the aid of a structured 
close ended (for ease of information processing) battery of questions targeted to elicit 
responses on cardinal socio-economic enquiries:  

• Name of the Head of the Household (HH) 
• Name of Respondent 
• Relationship of the respondent with the HH 
• Details of the family type eg. Nuclear, Joint or Extended 
• Social class & caste of the family eg. ST, SC, OBC or higher caste 
• Details of the family members with corresponding details : 

o Name of each of the family members  
o Age of each of the family members 
o Relationship with the HH 
o Sex of each of the family members 
o Marital status of each of the family members 
o Attained Educational levels of each of the family members 
o Any particular skill of each of the family members 
o Main or marginal nature of work & general work of family members 

• Nature of business of Name) of each of the family members 
• Source of Annual Income of the Household 
• Type of Use of affected structure 
• Details of nature of business carried out from the affected structure 
• Assets of the Household in terms of movable & immovable property 
• Standard of living in terms of expenses on essentials 
• Indebtedness of the Family 

 
6. Based on the census and Socio- economic survey  there is no expected permanent 
impacts on structure.  Loss of access impact is only confined to one structure placed on 
RoWs;. The resettlement impact as assessed by the findings of census and survey is 
presented in Table 1.  Mobile vendors will be assisted in moving to the other side of the road 
and returning their structures after construction is completed.  The construction period will be 
minimized and is estimated to 14 days.  A summary of socio-economic survey information is 
in Appendix 3.. 

 
Table 1 Summary of Resettlement Impacts 

Impact  
Permanent Land Acquisition (ha) 0 
Temporary Land Acquisition (ha) 0 
Temporarily Affected Households (AHs) 1 
Titled AHs (Temporarily Affected) 1 
Non-titled AHs (Temporarily Affected) 0 
Female AH (Temporarily Affected) 0 
IP/STAH (Temporarily Affected) 0 
BPL AH (Temporarily Affected) 0 
Affected Trees/Crops 0 
Temporarily Affected Common Structures 0 
Average Family Size 5.0 
Average Household Income (per month) Rs 7500 
Income Sources Temporarily Affected Businesses 
Source: Census and Socio-Economic Survey 2008 
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C. Policy Framework and Entitlements 
 
7. The policy framework and entitlements for the program are based on national laws: 
The Land Acquisition Act, 1894 (LAA, amended in 1984), and the National Resettlement and 
Rehabilitation Policy, 2007 (NRRP); ADB’s Policy on Involuntary Resettlement, 1995; and 
the agreed Resettlement Framework (RF). Based on these, the following core involuntary 
resettlement principles applicable are:  
 

(i) land acquisition, and other involuntary resettlement impacts will be avoided or 
minimized exploring all viable alternative sub-project designs;  

(ii) where unavoidable, time-bound RPs will be prepared and affected persons 
(APs) will be assisted in improving or at least regaining their pre-program 
standard of living;  

(iii) consultation with APs on compensation, disclosure of resettlement 
information to APs, and participation of APs in planning and implementing 
sub-projects will be ensured; 

(iv) vulnerable groups will be provided special assistance3;  
(v) payment of compensation to APs including non-titled persons (e.g., informal 

dwellers/squatters, and encroachers) for acquired assets at replacement 
rates;  

(vi) payment of compensation and resettlement assistance prior to the contractor 
taking physical acquisition of the land and prior to the commencement of any 
construction activities;  

(vii) provision of income restoration and rehabilitation; and  
(viii) establishment of appropriate grievance redress mechanisms. 

 
8. Policy framework and entitlements are further discussed in Appendix 4. The 
entitlement matrix4 for the sub-project based on the above policies and Section D of this RP 
are in Table 2.    

                                                 
3  Including poor households, households headed by women, the elderly, the disabled, and scheduled tribes 

considered vulnerable based on the agreed Indigenous Peoples Development Framework (IPDF).  
4  While no impacts are noted on common resources, such row is included in the entitlement matrix as there is a 

probability of impacts on common resources should alignments change after detailed design. 
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Table 2 Entitlement Matrix 
 
 Type of Loss Application Definition of 

Entitled Person Compensation Policy Implementation Issues Responsible Agency 

1 Temporary 
disruption of 
livelihood 

 Legal titleholders, 
non-titled APs 

• 30 days advance notice regarding 
construction activities, including 
duration and type of disruption. 

• Contractor’s5 actions to ensure there 
is no income6/access loss consistent 
with the IEE.7 

• Assistance to mobile 
vendors/hawkers to temporarily shift 
for continued economic activity8   

• For construction activities involving 
unavoidable livelihood disruption, 
compensation for lost income or a 
transitional allowance for the period 
of disruption whichever is greater. 

• Identification of 
alternative temporary 
sites to continue 
economic activity.  

 

Valuation Committee will 
determine income lost.  
Contractors will perform 
actions to minimize 
income/access loss.  
 

2 Any other 
loss not 
identified 

- - • Unanticipated involuntary impacts will 
be documented and mitigated based 
on the principles of the Resettlement 
Framework (RF). 

- NGO will ascertain the nature 
and extent of such loss. 
IPMU will finalize the 
entitlements in line with the 
RF. 

                                                 
5 As mentioned in Clause 93.1 of Section VIII: Particular Condition of Contract of Bid Document 
6 Minimum wage in Rajasthan is Rs.73 per day 
7  This includes: leaving spaces for access between mounds of soil, providing walkways and metal sheets to maintain access across trenches for people and vehicles where 

required, increased workforces to finish work in areas with impacts on access, timing of works to reduce disruption during business hours, phased construction schedule 
and working one segment at a time and one side of the road at a time.  

8  For example assistance to shift to the other side of the road where there is no construction. 
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D. Consultation, Information Dissemination, Disclosure, and Grievance Redress 
 
9. The RP was prepared in consultation with stakeholders. Meetings and individual 
interviews were held involving stakeholders, particularly potentially temporarily affected 
persons; and transect walks, census and socio economic survey, interviews were conducted 
to determine the potential impacts of sub-project construction to prepare the sample sub-
project RP. Following the model developed for the MFF, a town-wide stakeholder 
consultation workshop was conducted which provided an overview of the Program and sub-
projects to be undertaken in Sawai Madhopur; and discussed the Government and ADB’s 
resettlement policies and potential resettlement impacts of the sub-projects in Sawai 
Madhopur. During the workshop, Hindi version of the RF was provided to ensure 
stakeholders understood the objectives, policy principles and procedures for any land 
acquisition, compensation and other assistance measures for any AP.  Consultation records 
are in Appendix 5 
 
10. Information continues to be disseminated to APs and beneficiaries through various 
media. English and Hindi versions of the RF and RP are placed in the Urban Local Body 
(ULB) office and APs have accesses to RPs. The NGO engaged to implement the RP will 
continue consultations, information dissemination, and disclosure. A strategy for continued 
consultations and participation is in the RF. The RP is available in the ULB office, Investment 
Program Project Management Unit and Implementation Unit (IPMU and IPIU) offices, and 
the town library. The finalized RP will also be disclosed in ADB’s website, the State 
Government website, the local government website, and the IPMU and IPIU websites. ADB 
review and approval of the RP is required prior to award of civil works contracts; and 
compensation/assistance of APs is required prior to commencement of civil works. 
Consultation and disclosure activities to be followed are in Appendix 6. 
 
11. Grievances of AP will first be brought to the attention of the implementing NGO or 
Social Development Specialist (SDS). Grievances not redressed by the NGO or SDS will be 
brought to the City Level Committees (CLC) set up to monitor project implementation in 
each town. The CLC, acting as a grievance redress committee (GRC) is chaired by the 
District Collector with representatives from the ULB, state government agencies, IPIU, 
community-based organizations (CBOs) and NGOs. As GRC, the CLC will meet every 
month. The GRC will determine the merit of each grievance, and resolve grievances within a 
month of receiving the complaint, failing which the grievance will be addressed by the inter-
ministerial Empowered Committee (EC). The Committee will be chaired by the Minister of 
Urban Development and Local Self Government Department (LSGD), and members will 
include Ministers, Directors and/or representatives of other relevant Government Ministries 
and Departments. Further grievances will be referred by APs to the appropriate courts of 
law. The IPIU will keep records of all grievances received including: contact details of 
complainant, date that the complaint was received, nature of grievance, agreed corrective 
actions and the date these were effected, and final outcome. The grievance redress process 
is shown in Figure 1. 
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Figure 1: Grievance Redress Process 
 

 
 
 
All costs involved in resolving the complaints will be borne by the IPMU. The GRCs will 
continue to function throughout the project duration.  
 
E. Compensation and Income Restoration 
 
12. AP will be provided 30 days advance notice to ensure no or minimal disruption in 
livelihood.  If required, he will also be assisted to temporarily shift for continued economic 
activity.  For example he will be assisted to shift to the other side of the road where there is 
no construction.  Ensuring there is no income or access loss during sub-project construction 
is the responsibility of contractors. Consistent with the initial environmental examination, 
contractors will ensure: leaving spaces for access between mounds of soil, providing 
walkways and metal sheets to maintain access across trenches for people and vehicles 
where required, increased workforces to finish work in areas with impacts on access, timing 
of works to reduce disruption during business hours, phased construction schedule and 
working one segment at a time and one side of the road at a time.  
 
13. Should construction activities result in unavoidable livelihood disruption, 
compensation for lost income or a transitional allowance for the period of disruption 
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whichever is greater will be provided. Vulnerable APs will be given priority in project 
construction employment.   Compensation and assistance to AP will be made prior to 
possession of land/assets and prior to the award of civil works contracts. 
 
F. Institutional Framework, Resettlement Costs, and Implementation Schedule 
 
14. The LSGD is the Executing Agency (EA) responsible for overall technical 
supervision and execution of all sub-projects funded under the Program. The Implementing 
Agency (IA) is the Project Management Unit of the ongoing RUIDP, which has been 
expanded and assigned as the IPMU, to coordinate construction of subprojects and ensure 
consistency across the towns. The EC provides LSGD with central policy guidance and 
coordination. The IPMU is assisted by: Investment Program Management Consultants 
(IPMC) who manages the Program and assure technical quality of the design and 
construction; and Design and Supervision Consultants (DSC), who are designing the 
infrastructure, managing the tendering of Contractors, and supervising construction.  
 
15. IPIUs have already been established in the project towns to manage implementation 
of subprojects in their area.  CLCs will monitor sub-project implementation in each town. 
They will appoint Construction Contractors (CC) to build elements of the infrastructure in a 
particular town (supervised by DSC). Once the infrastructure begins to operate, 
responsibility will be transferred to the appropriate state or local Government Agency (GA), 
who will be given training, support and financial assistance through the Program where 
necessary to enable them to fulfill their responsibilities. They will employ local Operations 
and Maintenance Contractors (OMC) to maintain and repair the infrastructure as required. 
 
16. Resettlement issues are coordinated by a Social Development Specialist (IPMU 
SDS) within the IPMU, who ensures that all sub-projects comply with involuntary 
resettlement safeguards. A Resettlement Specialist (RS) who is part of the IPMC team 
assists the SDS. SDS, as part of the DSC, have been appointed to work with each IPIU 
to update the RP in the detailed design stage, and to prepare RPs for new subprojects, 
where required to comply with Government and ADB policies. NGOs is appointed to 
implement RPs. The responsible agencies, resettlement costs, and implementation 
schedules are provided in Tables 3, 4, and 5, respectively.  
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Table 3 Institutional Roles and Responsibilities 
 

Activities Agency 
Responsible 

Sub-project Initiation Stage  
Finalization of sites/alignments for sub-projects IPMU 
Disclosure of proposed land acquisition and sub-project details by issuing Public Notice 
Meetings at community/household level with APs of land/property  
Formation of Valuation Committees 

IPMU  
NGO 
IPMU 

RP Preparation Stage  
Conducting Census of all APs IPMU/IPIU/NGO 
Conducting FGDs/meetings/workshops during SIA surveys IPIU/NGO 
Computation of replacement values of land/properties proposed for acquisition and for 
associated assets 

VC/IPIU 

Categorization of APs for finalizing entitlements IPIU/IPMU 
Formulating compensation and rehabilitation measures  
Conducting discussions/meetings/workshops with all APs and other stakeholders  

IPIU/IPMU 
IPIU/NGO  

Fixing compensation for land/property with titleholders VC/IPMU 
Finalizing entitlements and rehabilitation packages IPIU/IPMU 
Disclosure of final entitlements and rehabilitation packages IPIU/NGO 
Approval of RP IPMU/ADB 
Sale Deed execution and payment 
Taking possession of land 

IPMU  
 

RP Implementation Stage  
Implementation of proposed rehabilitation measures NGO/SDS 
Consultations with APs during rehabilitation activities NGO/SDS 
Grievances redressal  NGO/SDS/GRC 
Internal monitoring IPIU 
External monitoring External Agency 
AP=affected person, VC=Valuation Committee, FGD=focus group discussions, GRC = Grievance Redress 
Committee, NGO = nongovernmental organization, IPMU = investment program management unit, IPIU = 
investment program implementation unit, SDS = Social Development Specialist, RP=resettlement plan, 
SIA=social impact assessment. 
 

Table 4 Summary of Land Acquisition and Resettlement Costs 
 
S
N 

Item Unit Censu
s 

Rate 
(in Rs) 

Cost. 

1. Relocation & Transfer 

 Loss of Income Livelihood 14 
Days 

1 250 3500.00 

 Sub Total Item 1    3500.00 
2 Administrative & Implementation costs 
 Implementing NGO covering NGO engagement, cost of 

census and survey of APs and inventory of assets, cost 
of information and consultations, training and 
monitoring (including evaluation by independent 
agency), and rental of office space and required 
physical facilities and materials. 

Lump Sum 100,000.00 

3 Contingencies    
 Price (5%) of Project Cost   5175 
 Physical (20%) for unanticipated impacts such as 

temporary impacts on structures or temporary loss of 
land 

 

20700 
Total  129375 
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Appendix 6 
 

Consultation and Disclosure 
 
A. Consultation 
 
1. Consultations will be held with special emphasis on vulnerable groups. Encouraging 
public participation in consultations informs the public of the Program and serves as a venue 
for the public to express their opinion on priorities which the Program should address.  
 
2. The key stakeholders to be consulted during RP implementation and Program 
implementation includes: 

(i) all APs, including vulnerable households; 
(ii) program beneficiaries; 
(iii) host populations in resettlement sites; 
(iv) elected representatives, community leaders, and representatives of 

community-based organizations; 
(v) local NGOs; 
(vi) local government and relevant government agency representatives; and 
(vii) Program staff, IPMU, IPIU, and consultants.  

 
3. Consultations conducted during RP implementation will identify help required by APs 
during rehabilitation. Continuing involvement of those affected by sub-projects is necessary 
in the resettlement process. The IPIU will ensure that APs and other stakeholders are 
informed and consulted about the sub-project, its impact, their entitlements and options, and 
allowed to participate actively in the development of the sub-project. This will be done 
particularly in the case of vulnerable APs, who will be encouraged to choose options that 
entail the lowest risk. This exercise will be conducted throughout the sub-project—during 
preparation, implementation, and monitoring of sub-project results and impacts. 
 
4. The implementing NGOs will ensure that views of APs, particularly those who are 
vulnerable, related to the resettlement process are looked into and addressed. The NGOs 
will ensure that APs consulted are informed of the outcome of the decision-making process, 
and will confirm how their views were incorporated. Since resettlement is a continuous 
process and baseline data/information will be collected, the implementing NGO will regularly 
update the baseline information. 

 
B.    Disclosure 
 
5. Information was and continues to be disseminated to APs for the sample sub-
projects. Finalized RPs will be disclosed in ADB’s website, IPMU websites, and IPIU or town 
websites; and information dissemination and consultation will continue throughout program 
implementation.  
 
6. The IPIU SDS will conduct consultations and disseminate information to all APs. 
 
7. RPs will be translated into the local language and made available at offices of the: (i) 
Urban Local Bodies (ULBs); (ii) relevant local government line agencies; and (iii) IPMU and 
IPIUs. RPs will also be kept in the public libraries, accessible to citizens as a means to 
disclose the document and at the same time creating wider public awareness.  
 
8. The RF and RPs will be disclosed in the following websites: IPMU, IPIU, State 
Government, local governments, and ADB. The IPMU will issue notification of 
implementation start dates for each sub-project. The notice will be issued by the IPMU in 
local newspapers one month ahead of implementation. This will create awareness of project 
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implementation. The IPMU and IPIUs will provide information on IR policies and features of 
the RP. Basic information such as sub-project location, impact estimates, entitlements, and 
implementation schedule will be presented in the form of a brochure that will be circulated 
among APs. Posters containing basic RP information will also be posted in different localities 
to increase awareness. Copies of RP summaries will be kept in the IPMU and IPIU offices 
and will be distributed to any AP consulting on resettlement issues. The RF will be made 
available in local language during public meetings. This will enable stakeholders to provide 
inputs on the resettlement process, prior to award of civil work contracts.  
 
9. An intensive information dissemination campaign for APs will be conducted by the 
IPIU with assistance from the implementing NGO at the outset of RP implementation. All the 
comments made by the APs will be documented in the sub-project records and summarized 
in sub-project monitoring reports. A summary of consultation and disclosure activities to be 
followed for each sub-project are in Table 1. 
 

Table 1: Consultation and Disclosure Activities 
Program Phase Activities Details Responsible Agency 

Mapping of the Program 
areas 

Area to be mapped, clearly 
showing survey numbers of 
titleholders of land/property 
proposed for acquisition 

IPMU in coordination with 
DC’s offices and other local 
bodies. 

Stakeholder identification Cross section of stakeholders to 
be identified in order to facilitate 
their participation in the Program.  

IPMU and IPIUs in 
consultation with 
stakeholders. 

Program/sub-project 
information dissemination; 
Disclosure of proposed 
land acquisition 

Leaflets containing information on 
the Program and sub-project to be 
prepared. 
Public notice issued in local 
newspapers (and disclosed on 
IPMU/IPIU websites) including 
survey numbers and names of 
titleholders for land to be acquired 
concurrent with consultation with 
titleholders.  

SDS and RS from IPMU. 
IPMU may seek the 
assistance of CAAP 
consultants for leaflet 
preparation. 
Notice will be issued from 
the DC’s office.  
SDS IPMU and SDS IPIU 
to disclose on the web.  

Investment 
Program 
Bridging Phase 

Stakeholder consultations Further consultations with affected 
titleholders and households. 
Consultations with non-titled APs 
and other stakeholders during 
sub-project scoping.  

SDS IPIU and NGO.  

SIA surveys Surveys to be conducted. 
Summary RF to be disclosed in 
local language though printed 
materials to APs particularly those 
who are vulnerable and other 
stakeholders.    

IPIU to conduct surveys.  
SDS IPIU to disclose RF to 
stakeholders (including 
making it available in 
IPMU/IPIU offices and 
government agency 
offices), SDS IPMU to 
disclose on the web.  

Formulating 
compensation and 
resettlement assistance 
measures 

Conducting stakeholder 
consultations particularly APs in 
and reflecting issues raised in 
revised RP.  

SDS IPIU and NGO. 
 

RP  
Preparation 
Phase 

Disclosure of final 
entitlements and 
rehabilitation packages 

Provision of RPs to all 
stakeholders particularly APs. 
Conducting consultations and 
distributing local language 
versions of the summary RP.  

SDS IPMU, and SDS IPIU 
to disclose on the web. 
SDS IPIU and NGO to 
conduct consultations.  

RP 
Implementation 
Stage 

Disclosure of RP Review and approval of RP by 
EA. 
Review and approval of RP by 
ADB. 
Web disclosure of the RP.  

EA to provide ADB with RP 
for review and approval. 
SDS IPMU, and SDS IPIU 
to disclose on the web. 
 

 Consultation with APs 
during RP implementation 

Consultations with APs.  NGO with monitoring from 
IPIU and external agency.  



40 
 

 

 




