



Government of Rajasthan
Office of Executive Engineer
Investment Program Implementation Unit,
Rajasthan Urban Sector Development Investment Program (RUIDP Ph-II),
Sawai Madhopur

3, Indra Colony, Sawai Madhopur – 322001, Tel: 07462-223220 & Fax No: 07462-224864

No. F4 (Dr)/IPIU/RUSDIP/SMD/2010-11/ 3575

Date: 22.12.2010

Notice to Proceed

To,
M/s Laxmi Narayan Agarwal,
PITRA-SNEAH, 1/513,
Vidhyadhar Nagar,
Jaipur
Phone- +91-141-2236188, 2236192
Fax:- +91-141-2236188
India.

Sub.: Rehabilitation and De-silting, strengthening and extension of the existing
Drains at Sawai Madhopur town. Contract Package No. RUSDIP/TR-3/SMD/DR / 01.

Ref.: Letter of Acceptance no. 3371 dated 1.12.10 & Bid received on dated
20.08.10.

1. A copy of contract agreement duly signed by undersigned and your authorized representative for the **Rehabilitation and De-silting, strengthening and extension of the existing Drains at Sawai Madhopur town.** is enclosed herewith.
2. The Contract Price for this work is **3,28,34,405/-** (Indian Rupees Three crore twenty eight lacs thirty four thousand four hundred five only) including provisional sum of Rs. 15,00,000/- (Rs. Fifteen Lacs only), as corrected and modified in accordance with the Instructions to Bidders.
3. A copy of the priced bill of quantities corrected & modified in accordance with the Clause 29 of Section I is enclosed.
4. As per clause no. 42 of the section – I (Instruction to Bidder) The performance Security in terms of Bank Guarantee (BG No. 0012BG00042110 dated 07.12.2010 of Rs. 32, 84,000/- (Rupees Thirty Two Lacs Eighty Four Thousand only) issued by ICICI Bank Limited, C-Scheme, Jaipur in favor of Executive

Engineer, IPIU, RUSDIP, Sawai Madhopur valid up to 06.07.2013 has been received.

5. As per the Clause 16.1, Section VIII, **Particular Conditions of Contract**, you are requested to commence mobilization immediately. The latest date of commencement and completion dates for this contract, are as under:

Latest date of commencement : 22.12.2010

Contract Completion date : 21.06.2012

6. The work programme including cash flow statement as per date of start and list of key personnel's as per Clause 9 of Section VIII shall be submitted immediately.

Encl.: As above.

S/d
Executive Engineer,
IPIU, RUSDIP, Sawai Madhopur

No. F4 (Dr)/IPIU/RUSDIP/SMD/2010-11/ 3576-3595

Date: 22.12.2010

Copy to following for information and necessary action:

1. Mr. Hun Kim, Director, Urban Development Division, South Asia Department, 6, ADB Avenue, Mandaluyong City, 1550, Metro Manila, Asian Development Bank, Manila, Philippines
2. Country Director, Asian Development Bank, Indian Resident Mission, 4, San Martin Marg, Chanakyapuri, New Delhi, India.
3. Project Director, RUIDP, Jaipur
4. Addl. Project Director, RUIDP, Jaipur
5. District Collector, Sawai Madhopur
6. Financial Advisor, RUIDP, Jaipur
7. Superintending Engineer, WS, RUIDP, Jaipur
8. Dy. Project Director (T) / (A), RUIDP, Jaipur
9. Superintending Engineer, PHED, Sawai Madhopur