

Status on 30-1-12- Bids under Invitation

S. No.	City Name	Package Number	Name of the work	Likely Cost (in Cr.)	Bid Document on Sale	PreBid Meeting	Bid Sale closing date	Bids Reciving Date	Bid Security amount (in Lacs)	Bid Security Validity	Bid document on sale
1	Dholpur	RUSDIP/TR-03/DLP/ ST/02	Widening, strengthening & improvement of existing roads from Gulab Bagh crossing to Housing Board and from Jagdish Talkies Tirahe to Sapau Road Police Line and from Govt. Hospital to Jail road, etc at Dholpur .	11.64	4-Jan-12	18-Jan-12	8-Feb-12	8-Feb-12	23.27	22-Jul-12	Yes
2	Jaisalmer	RUSDIP/TR-1/JSL/WW/05	Supply, laying, jointing, testing and Commissioning of main Sewer, various intercepting sewers, collecting lateral sewers in Gandhi Colony, Indira Colony, R.P. Colony, Part of Gafur Bhatta and GAD Colony etc., road restoration along with all necessary Manholes and other appurtenances etc. Construction, Supply, erection, testing and commissioning and five year Operation & Maintenance of Sewage Pumping Stations In Gandhi Colony including all Civil, Electrical, Mechanical, pumping & other allied works at Jaisalmer Town.	12.00	10-Jan-12	23-Jan-12	13-Feb-12	13-Feb-12	24.00	27-Jul-12	Yes
3	Karauli	RUSDIP/TR-03/KRL/WW/03	Design, construction, supply, erection testing, commissioning and first five years operation & maintenance of sewage treatment plant 5 MLD near charagah & sewage pumping station including all civil, electrical, mechanical, pumping and other allied works at Karauli town.	9.68	10-Jan-12	23-Jan-12	13-Feb-12	13-Feb-12	19.36	10-Sep-12	Yes
4	Rajsamand	RUSDIP/TR-03/RSM/ ST/01	Widening and strengthening of roads from NH 8 junction to Taledi Tiraha, from Mukherjee Chouraha to Nathdwara road and from Jal Chakki Chouraha to Raj Nagar Chouraha at Rajsamand .	11.54	10-Jan-12	23-Jan-12	13-Feb-12	13-Feb-12	23.08	27-Jul-12	Yes
5	Dholpur	RUSDIP/TR-02/DLP/WW/06	Supply, Laying, Joining, Testing and Commissioning of main sewers and lateral sewers and construction of sewerage pumping station, along with construction of manholes, appurtenances etc. in eastern zone Part-B of Dholpur town under Phase-II	19.00	10-Jan-12	23-Jan-12	13-Feb-12	13-Feb-12	38.00	27-Jul-12	No
6	Churu	RUSDIP/TR-03/CHU/DR/01	Construction of Drain Works and Pumping Stations at Churu	15.00	16-Jan-12	1-Feb-12	21-Feb-12	21-Feb-12	30.00	4-Aug-12	No
7	Sikar	RUSDIP/TR-02/SKR/ST/03	Widening and strengthening of Road & Construction of Drain Works at Sikar	20.00	16-Jan-12	1-Feb-12	21-Feb-12	21-Feb-12	40.00	4-Aug-12	No
8	Jaisalmer	RUSDIP/ TR-03/JSL/WW/06	Providing, Constructing, laying, Jointing, Testing and Commissioning of Sewerage network system with all appurtenances and property connections; Water Supply distribution network system with house service connections; underground ducting for Electric and Telephone cables; dismantling and restoration of stone slab pavement inside Jaisalmer Fort.	4.60	6-Feb-12	22-Feb-12	12-Mar-12	12-Mar-12	9.20	24-Aug-12	Yes

S. No.	City Name	Package Number	Name of the work	Likely Cost (in Cr.)	Bid Document on Sale	PreBid Meeting	Bid Sale closing date	Bids Reciving Date	Bid Security amount (in Lacs)	Bid Security Validity	Bid document on sale
9	Sikar	RUSDIP/ TR-02/ SKR/ WW/02 Lot-1	Supply, Laying, Jointing, Testing and Commissioning of Outfall Sewer, various Trunk and Laterals Sewers connecting to Outfall along with all necessary manholes, appurtenances etc. at Sikar Town	24.39	27-Jan-12	9-Feb-12	27-Feb-12	27-Feb-12	48.78	10-Aug-12	Yes
10	Sikar	RUSDIP/ TR-02/ SKR/ WW/02 Lot-2	Design, Construction, Supply, Erection, Testing, Commissioning and five year Operation and Maintenance of Sewage Treatment Plant of 10 MLD near 132 KVGSS including all Civil, Electrical, Mechanical, Pumping and other allied works etc. at Sikar	9.47	27-Jan-12	9-Feb-12	27-Feb-12	27-Feb-12	18.94	10-Aug-12	Yes
11	Barmer	RUSDIP/ TR-02/ BMR/ WW/03 Lot-1	Supply, Laying, Joining, Testing and Commissioning of Outfall sewer, various Trunk sewers, collecting and lateral sewers along with all necessary manholes, appurtenances etc. at Barmer	15.93	27-Jan-12	9-Feb-12	27-Feb-12	27-Feb-12	31.86	10-Aug-12	Yes
12	Barmer	RUSDIP/ TR-02/ BMR/ WW/03Lot-2	Design, Construction, Supply, Erection, Testing, Commissioning and five years Operation & Maintenance of Sewage Treatment plant 10 MLD including all Civil, Electrical, Mechanical, Pumping and other allied works at Barmer	8.67	27-Jan-12	9-Feb-12	27-Feb-12	27-Feb-12	17.34	10-Aug-12	Yes
13	Nagaur	RUSDIP/ TR-02/ NGR/WW/02 Lot-1	Supply, Laying, Joining, Testing and Commissioning of Outfall sewer, Trunk sewers and lateral sewers, along with construction of manholes, appurtenances etc. at Nagaur	15.89	27-Jan-12	9-Feb-12	1-Mar-12	1-Mar-12	31.78	13-Aug-12	Yes
14	Nagaur	RUSDIP/ TR-02/ NGR/WW/02 Lot-2	Design, Construction, Supply, Erection, Testing, Commissioning and five years Operation & Maintenance of 8 MLD Sewage Treatment plant near Balwa road and sewage pumping/ lifting station including all Civil, Electrical, Mechanical, Pumping at Nagaur	11.73	27-Jan-12	9-Feb-12	1-Mar-12	1-Mar-12	23.46	13-Aug-12	Yes
15	Chittorgarh	RUSDIP/ TR-03/ CHT/BR/03	Construction of approach road and allied work for RUB near railway culvert no.226 towards Chanderia at Chittorgarh	1.66	20-Jan-12	14-Feb-12	1-Mar-12	1-Mar-12	3.32	13-Aug-12	No
16	Bundi	RUSDIP/ TR-02/ BND/ST/04	Widening & Strengthening of various roads in Bundi town	18.66	6-Feb-12	22-Feb-12	12-Mar-12	12-Mar-12	3.32	24-Aug-12	No
		Total		191.20							